
FLOW CHART of SCOPING PROCESS 
 

Proponent submits  
written request  

 
EMB schedules 1st Level 

Scoping mtg, identifies EIARC 
members,  eval. scoping plan 

(within 5 working days from receipt of letter) 
 

EMB conduct 1st Level 
Scoping meeting 

(proposal considered approved if EMB fails to  
act on the request within 5 working days   
from receipt of letter)    

 

Proponent informs preparers; 
invites LGU, stakeholders, 

PENRO, CENRO, etc.; conduct 
social prep.; prepare logistics 

 
FORMAL SCOPING  

SESSION 

if necessary        (at least 15 days from 1st Level Scoping meeting) 
 

additional FORMAL  
SCOPING SESSION/S 

 

Proponent submits Formal 
Scoping Report 

(within 30 days from last scoping activity) 
  

EMB evaluates and/or revises  
Formal Scoping Report 

(Report considered approved if EMB fails to  
respond within 15 working days    
from receipt of Report)    

    

 

EMB and proponent/preparers 
discuss Review Work and 

Financial Plan 



 
 
 
 
EIS Preparation and Submission 
 
 
 
 
Annnotated 
EIS Outline 

 
 

Assemble 
EIS Team 

 
 

Minimum 
Requirement 

Screen 
Alternatives 

 
 

Scoping 
Activity 

 
 

Scoping 
Guideline/s 

 

 

Secondary 
Data 

 
 

Data 
Gathering 

 
 

Primary 
Data 

Env. Risk 
Assessment 

 

 

Impact 
Assessment 
and Analysis 

 

Risk 
Managemen

t 
 

 

Environmt’l 
Mgt. Plan 

Formulation 

 
 
 
 

EIS 
Integration 
and writing 

 

 
 
 

 
 

EIS 
Submission 

 
 
 

 
 
 



FLOW CHART of EIS REVIEW PROCESS 
 

 
 
 
 
 
 
 

not OK 
 
 
 
 
 
 

Distribute additional 
copies to LGUs, PENRO, 

CENRO, etc. 

 
  Acknowledgment 
        Receipts 

 

 
 

conduct site visit, public 
consultation or public 

hearing 

 

 
 
 
 

Proponent revises the 
proposed projects to 
conform with DENR 

requirements 

 

 

ECC denied 

 
 
 
 
 
 
 
 

Approved FORMAL 
SCOPING REPORT 

 
 

Prepare/Revise EIS 

 
 

Submit 1 copy for 
procedural review 

(within 3  
working days) 

     OK 
 

Submit 10 copies of EIS, 
pay processing fee 

start of 
review process 

 

EMB convences EIARC, 
distribute EIS copies 

(15 days) 
 

EIARC reviews and 
evaluate EIS based on 

review criteria 
(60 days) 

 

EIARC prepares and 
submit EIARC Report 

(15 days) 
 

EMB Director submits 
report to DENR Secretary 

(15 days) 
 

DENR Secretary makes a 
decision to grant or deny 

ECC application 
(15 days) 

 

EMB distribute/release 
ECC to proponent, etc. 

(15 days) 
 

 
 
 
 
 
 

 
 
 

Finalize MOA on Review 
Work and Financial Plan 

 
 

 

Select Fund Manager 
and establish Review 

Fund 

 
 
 
 

 
 
 

Additional Information: 
(1 request only) clarify/ 
discuss with preparer 

 
 
 
 



 
FLOW CHART of IEE REVIEW PROCESS 
 

 
 
 
 
 
 
 

not OK 
 
 
 
 
 

Distribute additional 
copies to LGUs, PENRO, 

CENRO, etc. 

 
  Acknowledgment 
        Receipts 

 

 
 

conduct site visit or 
validation or public 

hearing 

 

Proponent revises the 
proposed projects to 
conform with DENR 

requirements 

 

ECC denied 

 
 
 
 
 
 
 
 

undergo SCOPING 
activity 

(optional) 
 

Prepare/Revise IEE 

 
 

Submit 1 copy for 
procedural review 

(within 2  
working days) 

     OK 
 

Submit 10 copies of IEE, 
pay processing fee 

start of 
review process 

 

RTD assigns Reviewer or 
convene Technical 

Comm 
(15 days) 

 

EMPAS reviews and 
evaluate IEE based on 

review criteria 

(30 days) 
 

EMPAS prepares and 
submit EMPAS Report 

(15 days) 
 

RED makes decision on 
ECC application 

(15 days) 
 

ECC granted 

 
 

EMPAS 
distribute/release ECC to 

proponent, etc. 
(15 days) 

 



 
 
 
 

 
 
 

Finalize MOA on Review 
Work and Financial Plan 

 
 

 

Select Fund Manager 
and establish Review 

Fund 

 
 
 
 

 
 
 

Additional Information: 
(1 request only) clarify/ 
discuss with preparer 

 
 

 

 
 
 

undertake EIS 

 
 

follow procedures for 
undertaking EIS 

(Chapter 5) 

 
 
 
 

 



N N 

N 

FLOWCHART for ERA DETERMINATION 
 
 
 
 
 

For project involving 
toxic and hazardous 

materials

 For project not involving 
toxic and hazardous 

materials 

 

Prepare complete 
inventory of toxic & 
hazardous materials 

 
 

Does inventory exceed 
LEVEL 1 criteria? 

 

    Y 
 

Does inventory exceed 
LEVEL 2 criteria? 

 
    Y 

 
 

 
 

 
 
 
 

ERA not needed 

 

 

Conduct hazard 
identification and 

identify worst case 
scenario 

 
 

Prepare Emergency Plan 
and Hazard Mgt. Plan 

 
 

Conduct hazard 
identification and 

identify worst case 
scenario; 

undertake Risk Analysis 
and Assessment 

 
 

Prepare Emergency Plan 
and Risk Mgt. Plan 

 
 

Estimate extent of 
damages from physical 

hazards (worst case 
scenario) 

 
 

Does estimated area/ 
effects exceeds criteria? 

 
     Y 

 
 
 
 
 
 
 
 

 



Philippine EIS System Legal and Regulatory Framework 
Laws/Regulations Year Features 
Presidential Decree 
(P.D.) 1151  

1977 Philippine Environmental Policy:  requires sponsors of 
all government and private projects affecting the quality 
of the environment to prepare an environmental impact 
assessment (EIA) 

P.D. 1586 1978 Establishing an Environmental Impact Statement (EIS) 
System:  centralizes the EIS System under the Nationa 
Environmental Protection Council (NEPC), & authorizes 
the President and NEPC to proclaim projects and 
activities subject to the EIS System 

Proclamation 2146 1981 Proclaims certain areas and types of projects as 
environmentally critical and within the scope of the EIS 
System 

DENR 
Administrative Order 
96-37 

1996 Revising DAO 21, Series of 1992, to further strengthen 
the implementation of the EIS System 

 
 



Y 

 
 
DETERMINATION of COVERAGE 
 
 

Initial Screening: 
• location criteria 
• technology criteria 
• employment criteria 
• size criteria 
• emission and 

effluent criteria 
• social accept. criteria 

 
 

Pass all 
criteria? 

  N   
 

Is project or 
undertaking an ECP? 

   
 

   N 
 
 
 

Is project or 
undertaking located 

in an ECA? 
  N 

 

Project not covered 
by EIS System 

 
 

 
 
 

 
 
 
 
 
 

Activity not covered 
by EIS System 

 

 
Project operating 

prior to 1982?* 
    N 

 
Project covered:  

prepare EIS 
 
 

Project operating 
prior to 1982? * 

    N 

 
Proj. duly-registered 

as Kalakalan 20? * 
    N 

 
Project covered:  
prepare IEE/EIS 

 
 

 
 
 
 
 
 
 
 

 
 
 
 
 

Project not covered 
by EIS System 

 
 

 
 
 
 

Project not covered 
by EIS System 

 

 
Project not covered 

by EIS System 
 
 
 
 

 
* refer to guidelines on non-coverage for more details 

Y 

Y 

Y 

Y 

Y 



COMPLIANCE MONITORING PROCEDURAL FRAMEWORK 
 

 
 

ECC Issued

Proponent
Concerned

Regional  Office
(EMPAS, CENRO,

PENRO)

Initiate within
60 days

Meeting

Reports/Output
(copy furnished

EMB)

MMT
Formed

No

EMB
(when necessary)

Yes

Operationalization

Acting on
Complaints

Monitor ECC/EMP
Compliance

MMT Report



PROCEDURAL FRAMEWORK for  
ESTABLISHMENT OF REVIEW FUND 
 
 

 
 
 

Scoping: 
Approval/Affirmation of 
Formal Scoping Report 

 
 

Proponent prepare 
draft MOA and RWFP 

 
 

EMB review/ evaluate 
MOA and RWFP 

 
 

Proponent identify 
Fund Manager 

 
 

Finalize MOA (Fund 
Mgt Agreement) and 

deposit corresponding 
amount 

 
 

Fund Manager 
disburses fund as 

needed 
 
 
 
 
 
 

Fund Manager submit 
Audit Report 

 

 
 
 
 

 
 
 

EIS preparation 

 
 

Submit 1 copy for 
procedural review 

 
 
 
 

Submit 10 copies of 
EIS, pay processing fee 

 
 
 

EIS Review Process 

 
 

Issuance/Denial of ECC 
application 

 

 
 



 
PROCEDURAL FRAMEWORK for ESTABLISHMENT OF EGF 
 
 

 
 
 

Scoping: 
Determine the need 

for an ERA 
 
 

EIS preparation: 
Prepare ERA & 

proposal for EGF 

 
 

EIS review: 
Assess and evaluate 
ERA & EGF proposal 

 
 

ECC issuance 

 
 

Operationalize EGF 
Committee 

 
 

Establish EGF 

 
 

start project 

 

 
 
 
 
 
 

 
 
 
 
 

Proponent revises 
EGF proposal 

 
 

Proponent finalizes 
EGF MOA 

 
 

 
 
 


